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Tri-Party Agreement Milestone Review
June 25, 2002

General Notes/Concerns/Actions:

Nothing to report.

Land Disposal Restriction Report, M-026-01
Presented by: Mary Jarvis, RL
Start: 9:00 a.m.
End: 9: 05 a.m.

No significant issue/concerns resulting in follow-on action were identified during the presentation.
Presentation attached. Ecology stated that they were pleased with the document submitted in
April 2002 and reaffirmed their support to the monthly meetings

Acquisition of Facilities to TSD TRU/TRUM, LLMW and GTC3 (M-091)
Presented by: Todd Shrader, RL
Start: 9:07 a.m.
End: 9:23 a.m.

Tri-Party Agreement Milestones M-091-01 and M-091-03 are in dispute. Tri-Party Agreement
target date M-091-19-T01 is on schedule for completion by the^eptember 30, 2002, compliance
date and is no longer considered "in jeopardy" by RL. The stattl8 of Tri-Party Agreement
Milestone M-091-07 was also discussed. Ecology reminded RL that lack of funding and resource
limitations are not grounds to extend Tri-Party Agreement activities. Presentation attached.

Ecology requested that the M-91 Issues Table contain the caveat "DOE position" under "Impact."
Action: Todd Shrader

PFP Transition (M-083)
Presented by: Allison Wright, RL
Start: 9: 24 a.m.
End: 9:35 a.m.

No significant issue/concerns resulting in follow-on actions were identified during the presentation.
Presentation attached.

Environmental Restoration - Central Plateau (M-013, M-015, M-016, M-020, and M-024)
Presented by: Tom Logan/Tom Wintczak, BHI

Start: 9:37 a.m.
End: 9:53 a.m.

Four Central Plateau Tri-Party Agreement Change Requests were approved:

• Tri-Party Agreement Change Request M-013-02-01 modiflesthe Central Plateau 200 Area
Non-Tank Farm Remedial Action Work Plans (M-013 Series)



Tri-Party Agreement Change Request M-0 15-02-01 modifies the M-0 15 Series Milestones in
accordance with the Central Plateau Agreement in Principle and maintains the same timetable to
complete remedial investigation and feasibility studies

Tri-Party Agreement Change Request M-016-02-01 extends the Tri-Party Agreement Major
Milestone completion date to coincide with single-shell tank farm closure (M-045-00)

Tri-Party Agreement Change Request M-020-02-01 extends the completion date to coincide
with the feasibility study completion dates under M-0 15 and further defines the M-020
commitments

No significant issue/concerns resulting in follow-on actions were identified during the presentation.
Presentation attached.

Environmental Restoration - River Corridor (Tri-Party Agreement Milestones M-016 and M-093)

Four River Corridor Project Tri-Party Agreement Change Requests were approved. These changes
address the 100 and 300 Area Waste Sites and Facilities Cleanup Milestones:

• Tri-Party Agreement Change Request M-016-01-05 established a date for completion of all 100
Area remedial actions as required by Tri-Party Agreement Milestone M-016-OOF and aligns the
M-016 series milestones for completion of 100 Area remedial actions by 2012.

• Tri-Party Agreement Change Request M-016-01-06 established a date for completion of all 300
Area interim remedial actions.

• Tri-Party Agreement Change Request M-093-01-02 provides the overall framework for
disposition of the 100 Area surplus reactors.

• Tri-Party Agreement Change Request M-094-01-01 created a new Tri-Party Agreement Major
Milestone that provides the overall framework for disposition of the 300 Area surplus facilities.

Ecology noted that as groundwater activities transfer to Fluor Hanford, the parties need to ensure
that integration between groundwater and soil cleanups is maintained. The results ofRESRAD
modeling indicate the 116-N-1 Site will not attain groundwater remedial action objectives (RAOs)
following excavation. Results indicate lowest vado§e zone layer contributes contaminants at levels
above the RAOs. DOE is working with the regulators to develop a path forward. Presentation
attached.

324 Building Closure of MW (M-089)
Presented by: John Sands, RL
Start: 10:15 a.m.
End: 10:20 a.m.

No significant issue/concerns resulting in follow-on action were identified during the presentation.
Presentation attached



Facilities for Cs/Sr, Sodium and SCW (M-092)
Presented by: John Sands, RL
Start: 10:20 a.m.
End: 10:40 a.m.

No significant issue/concerns resulting in follow-on action were identified during the presentation.
Milestones are on schedule or in negotiations. Presentation attached.
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Tri-Party Agreement Milestone Review
June 25, 2002
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Land Disposal Restrictions Report

(Tri-Party Agreement Milestone M-26-01)
Quarterly Presentation

June 25, 2002

M. F. Jarvis

DOE Regulatory Compliance and Analysis
Division



Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

June 25, 2002

• Tri-Party Agreement requires that a Hanford Site Land Disposal
Restrictions (LDR) Report be submitted annually .

• RL submitted the CY 2001 LDR Report to Ecology April 30, 2002

- LDR Report is designated as a primary document in accordance with
the Tri-Party Agreement

- Ecology provided comments June 14, 2002

- Ecology pleased with the improvements in the CY 2001 LDR Report

- Ecology comment and proposed actions were provided in the letter



Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

June 25, 2002

• Chartered a small group to conduct summer workshops to address/
resolve core issues including those identified for resolution in the
March 14, 2002, resolution agreement

• Instituted,,Project Manager Meetings with representatives from
Ecology and the Hanford Site prime contractors



Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

June 25, 2002

Actions Planned for Next Six Months

• Respond to Ecology's primary document comments (July 29, 2002)

• Continue Monthly Project Manager Meetings/Summer workshops

• Prepare 2002 data call (November/December)



M-91-00

WASTE MANAGEMENT DIVISION

Todd Shrader

June 2002



TPA MILESTONE
WASTE MANAGEMENT PROJECT June 2002

REVIEW

MII.,ESTONE SCHEDULE

BASELINE FISCAL YEAR 2003
WBS (ADS) tSDATE ta us

OCT Nov DEC JAN FEB MAR APR MAY lUN lUL AUG SEP

1.2.2 (RLrWMO4)
Solid Waste Treatment

12131/02 0 (M-91A5-TUl) Deletion proposed in
Complete and Submit TRU/ITtUM Retrieval and DOE M-91 Change
Processing Facility Engineeting Study/Functional Request.
Design Criteria Study to Ecology.

12/31/02 (M-91-12A)

^
Will Not Be Met.

Complete thermal treatment and disposal of Alternative proposed in
240 m3 of contact handled LLMW. DOE M-91 Change

Request.

(M-91-20)
12/31/02 O T Plant is ready to receive the first canister On Schedule

of K Basins floor and pit sludge.

9/30/03 (2v1-91-0ti-TOl)
Award necessary privatized contracts for Deletion proposed in

processing remote handled (RH) and large DOE M-91 Change

size TRU/fRUM. Request

O M 1PA MHFSCONE DOE-HQ O FGRECAST
MII,FSTONE TYPES:

0 1 TPA MMIM DGURL 0 1Yntment Rat.



TPA MILESTONE
REVIEW WASTE MANAGEMENT PROJECT ^ June 2002

MILESTONE SCHEDULE

WBS (ADS)
BASELINE FISCAL YEAR 2002 e+ }^^

DATE vLa^us
OCT NOV DEC 7AN PEB MAR AHt MAY JUN JUL AUGT SBP

1.2.2 (RL-WM04)
Solid Waste Treatment (M-91-01) - Due date to be established.

Complete the acquisition ofnew facilities,
modification of existing facilities, and/or To be resolved during dispute

12/31/00 modification of planned facilities necessary resolution.

for storage, and treatment/processing prior
to disposal of all Hanford Site post 1970
TRUTRUM.

(M-91-03) - Submit Hanford Site
TRU/1RUM Waste Project Management To be resolved during dispute^^
Plan (PMP) to Ecology Pursuant to resolution.

Agreement Section 11.5.

913OW (M-91-19-T01)
Complete physical activities at T Plant On Schedule.
necessary to store floor and pit sludge.

Q M 1PA MBl3PONB DOE-HQ O FORECAST
MILESTONE TYPPS:

0 1 TPA BTCBR34 ® DO&RL .0 'tleatvxnt Rate



TPA MILESTONE
WASTE MANAGEMENT PROJECT I June 2002REVIEW

MILESTONE EXCEPTION REPORT

TPA
MILESTONE FUTURE MILESTONES IN JEOPARDY

M=91-07 "Complete Project W-113 for Post 1970 CH TRU/TRUM retrieval" by September
2004. (DOE Position)

TPA
MILESTONE F'T7TURE MILESTONES THAT WILL NOT BE MET

M-91-12A "Complete thermal treatment and disposal of at least 240 cubic meters of contact
handled LLMW" by December 31, 2002. (DOE Position)



TPA MILESTONE
REVIEW WASTE MANAGEMENT PROJECT 11 June 2002

MILESTONE EXCEPTION REPORT

TPA
MILESTONE MII.ESTONES IN DISPUTE

Commitment to establish a date for: "Complete acquisition of new facilities,

M-91-01 modification of existing facilities; and/or modification of planned facilities

necessary for storage, and treatment/processing prior to disposal of all Hanford

Site post-1970 TRU/TRUM."

(In dispute at the IAMIT level until July 18, 2002.)

M-91-03 Submit TRU/TRUM PMP. (In dispute at the IANIlT level until July 18, 2002.)



TPA MILESTONE
I
WASTE MANAGEMENT PROJECT June 2002

REVIEW

M-91 ACCOMPLISHMENTS

WBS I M-91
1.2 LLMW and TRU Waste Facilities

To date, 18 m3 of organic/carbonaceous debris has been incinerated at WERF and
approximately 11.5 m3 of organic solids were thermally treated at ATG. 11.5 m3 of the
resulting treatment residues have been disposed (from ATG). For the WERF treatment
campaign, there are nine drums (- 1.9 m3) of segregated inorganic debris that have
been macroencapsulated and disposed, and there are nine drums of ash residues being
stored in CWC awaiting heavy metal stabilization. Shipped an additional 115 m3 of

waste in preparation for thermal treatment to ATG.

Alternate treatment capability being pursued through the broad spectrum contract.



TPA MILESTONE
WASTE MANAGEMENT PROJECT June 2002

REVIEW

PLANNED ACTIONS

TPA DESCRIP'ITON SCHEDULED
MILESTONE COMPLETION
SUPPORTED DATE

M-91-06-TO1 Highly unlikely any privatized opportunities will be 9/30/2003
available. Privatized contracts are not being pursued at
the present time.

M-91-07 Covered drum retrieval Safety Basis Document under 9/30/2004
review. Retrieval expected to begin late in calendar year
2002.

M-91-12/ Evaluate alternate treatment strategies through the broad 12/31/2002

M-91-12A spectrum contract. 12/31/2005



TPA MILESTONE WASTE MANAGEMENT PROJECT June 2002REVIEW

PLANNED ACTIONS (continued)

TPA
MII..ESTONE
SUPPORTED

DESCRIPTION SCHEDULED
COMPLETION

DATE

Contractor ORR is ongoing with DOE ORR scheduled 9/30/2002
M-91-19-TOl for mid-July. Declaration of readiness for Shippingport

Fuel removal planned for late summer. Some overlap
for sludge readiness activities. 3 of 4 cells have storage
racks installed with construction activities scheduled to
be coznpleted by the completion date.

M-19-20 Continue preparation work to receive sludge. 12/31/2002



TPA MILESTONE.
WASTE MANAGEMENT PROJECT June 2002

REVIEW

M-91-12A SCORECARD
"Complete thermal treatment and disposal of at least 240 cubic

meters contact handled LLMW."
Quantity in

cubic meters

- WERF Incineration (2000) -18

- ATG 12

- TOTAL M-91-12 WASTE -30 12



TPA MILESTONE
WASTE MANAGEMENT PROJECT June 2002REVIEW

M-91 ISSUES
TPA

MILFSTONE
DATE
IDENT ISSUE IMPACT STATUS

M-91-07 6/99 Milestone cannot be Replacement milestone Resolution is preliminarily being
accomplished as written will need to be discussed as part of the resolution to
due to funding renegotiated. the M-91-03 PMP dispute.
limitations. (DOE
Position)

M-91-07 10/01 Uncertainty exists for the Retrieved drums are not To be resolved as part of M-91-03
application of newly considered newly PMP and Change Request
generated requirements generated unless exiting negotiations. Written RL position
for retrieved TRU waste. the burial grounds. submitted to Ecology.
(DOE Position) Alternate interpretations

have potentially
significant cost impacts.



TPA MILESTONE
WASTE MANAGEMENT PROJECT I June 2002REVIEW

M-91 ISSUES
TPA

MILESTONE
DATE
IDENT ISSUE IMPACT STATUS

M-91-07 10/01 Definition of retrieved RL considers drums To be resolved as part of M-91-03
drums requires retrieved and designated PMP and Change Request
clarification. (DOE as Low-Level and negotiations. Written RL position
Position) returned to the LLBG as submitted to Ecology.

disposed Alternate
interpretations may
require work outside of
current contract.

M-91-07 10/01 Application of LDR to RL considers LDR to not To be resolved as part of M-91-03
TRU required be applicable to TRU PMP and Change Request
clarification. (DOE during retrieval, storage, negotiations. Written RL position
Position) or processing operations. submitted to Ecology.



TPA MILESTONE II
WASTE MANAGEMENT PROJECT June 2002

REVIEW

EXPENSE COST PERFORMANCE
($ in Miilions)

FY 2002 TO DATE ATCOMPLETION

BUDGETEDCOST ACTUALCST VARIANCE BAC FYSF EXPECTED PROJECTED

WORK WORK FUNDS CARRYOVER

WBS SCHED PERF WORK PERF SCHED COST BCWS FY 2002 WORK COMMENTS

3.3.2.2 and 2.2 1.6 1.2 (0.6) 0.4 4 3.4 4 0.6 $2M treatm ent support
3.3.2.4 delayed due to ATG (by

change request)
FY 2002 Carryover
RMW Treatment&
Characterization a0.6M



TPA MILESTONE
WASTE MANAGEMENT PROJECT June 2002REVIEW

EXPENSE SCHEDULE VARIANCE ANALYSIS

wsS SCHmUrE Va,RIANcE, FY'1v (K$)

(Description and Cause:) (Inpacts and Corrective Action:)

3.3.2.2 ` • MLLW Treatment (0.4) • Resolulion ofATG operating status to
ATG *e+-+jnc in bankruptcy in FY 2002. deterngne outcome.

3.3.2.4 • TRU Retrieval (0.2) • Delays in the Documented Safety
Completion of covered dnums delayed. Analysis (DSA) will impact future

readiness activities.



TPA MILESTONE
WASTE MANAGEMENT PROJECT June 2002REVIEW

EXPENSE COST VARIANCE ANALYSIS

WBS COST VARIANCE FYTD (K$)

(Description and Cause:) (hwacts and Corrective Action:)

3.2.2.2 • MI..L.W Treatment 0.0 • Resolution of ATG operating status to
Performing carryover work. determine outcome.

3.2.2.4 • TRU Retrieval 0.4 • The process of completing FY 2001
Performing carryover work. activities and claiming BCWP on

them in FY 2002 creates a positive

^ ^

cost variance for the current year
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Plutonium Finishing Plant

Stabilization Project
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TPA Negotiations & Milestone Status through June 13, 2002:

• PFP TPA Transition Negotiations tentative agreement signed by
all parties on June 12, 2002

• 45 day public comment period: June 17 - July 31, 2002

• Response summary to be developed

• M-83-11 - "Complete repackaging & shipment of Sand, Slag, &
Crucible by January, 2004" - Ahead of Schedule

0602: UMIT : db



PFP Pu Stabilization Safety Mission Scoreboard
% Stabilized as of

Solutions
(by Pu Weight)

Metals.

Alloys

Oxides

Polycubes

03/02 04/02 05/02 06/02 07/02 08/02 09/02

88^6 9096 98X 100^6 ^ ^ ^

COMPLETE

40% 4ox 40% ^ ^ ^ ^

14% 14^ 14Ye ^ ^ ^ ^

oyo ox ox Q Q Q ^

Residues 32y, 3sx 46x Q Q Q Q

3013 Packaging 15^ 19X 2ox Q Q Q Q
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Major Accomplishments

♦ Completed stabilization of Solutions

♦ Readiness activities for the thermal stabilization of polycubes was completed and
stabilization initiated. The first stabilization run indicated problems with the off
gas system and was shutdown.

♦ An engineering evaluation of processing options for high chloride oxides was
completed that recommended washing the chlorides out using existing solutions
precipitation glovebox.

♦ Residues

. 809.5 bulk kg of SS&C repackaged

. Implemented new WIPP-WAC changes on May 17, 2002

. Initiated characterization for oxides/mixed oxides residues

♦ Complete Packaging of Solutions - July 31, 2002

♦ Resolve weld porosity issue

♦ Complete WIPP recertification audit

♦ Complete accelerated planning for deactivation

4 ^^^ 060I:7AM/T: c1b
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Cost Performance
(as of 5/31/02)

Favorable cost variance ($3,384K) primarily contributed to:

♦ Increased production rates for Solution Stabilization operations and
optimization of packaging operations resulting in a one-shift operation
versus two-shift operation as planned

♦ Cost savings in completion of Project W-460

♦ Partially offset by higher than planned preventive and corrective
maintenance in support of the stabilization projects and early
operational difficulties with the 234-5 Bagless Transfer System Outer
Can Welder that impacted packaging and processing.

Ma.^
s 0602: /AM/T: cfb



^ ^ ^ ^ r
am

--I- - 1111 SOL-^

Schedule Performance

(as of 5/31/02)

Unfavorable schedule variance (-$2,568K).primarily contributed to:

♦ Min Safe Special Projects (CAM upgrades) deferred from FY01 due

to utilization of resources to support higher priority work scope

♦ Delay in planned completion of alloy stabilization and thermal
stabilization and packaging of Mg(OH)2 product due to moisture
measurement method and Bagless Transfer Container welding
equipment inoperability during the month of April

♦ Residues stabilization is behind schedule due to late start of FY 2002
characterization activities for Oxides/MOX and Compounds as well as
deferral of calorimeter procurements that were planned in FY01.
Partially offsetting this negative variance is the ahead of schedule
status for packaging of Sand, Slag & Crucible material.

0602: IAMfT: db
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Issues/Requests for Assistance

♦ None at this time

1
( ^ . ;1^ I
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324 Facility Stabilization
Milestone TPA-M-89

IAMIT Meeting June 25, 2002 Ecology Program Manager - FW Bond
Tri-Party Agreement DOE-RL Program Manager - DC Langstaff
Quarterly Milestone Review Report FH Environmental Sponsor - DH Vu



Milesbone Descri n Date Status

M-89-00 Complete dosure of non-permitted mixed 10/31/05 In Progress
waste units in the 324 Building REC B-Cell,
REC D-Cell and the high-level vault



Environmental - Excellent

o Activities related to completion of the M-89-00
milestone have been conducted in compliance
with environmental regulations. No adverse
impacts to the environment have occurred

Safety - Excellent
o Activities related to completion of the M-89-00

milestone have been conducted safely during
the last quarter

Cost - Good

v Second quarter FY 2002 324 Building Spent
Nuclear Fuel activities are tracking on budget
and on schedule



Schedule - Excellent

v Conti n ued
procedure
removal

planning, hardware fabrication, and
preparations for Spent Nuclear Fuel

o Drafted Closure Plan Amendment



M-89-00
4 Continued preparing for Spent Nuclear Fuel

removal to provide access to remaining floor
debris and dispersibles in B-Cell.

• Continued to receive and install equipment being
fabricated in support of Spent Nuclear Fuel
activities.

• Insta.lled mockup testing for various aspects of
upcoming Spent Nuclear Fuel removal activities.

4 Continued procedures preparation activities for
Spent Nuclear Fuel removal project.



M-89-00

v Continue preparation for Spent Nuclear Fuel
removal to the 200 East Interim Storage Area
- Continue readiness assessment and preparation activities
- Initiate fuel packaging
- TranspQrt fuel to 200 Area Interim Storage Area

4 Submit Closure Plan Amendment as required
by M-94-02



• M-89-00 closure activities are continuing:
Preparations for Spent Nuclear Fuel removal
are proceeding

• M-89-00 Closure Plan Amendment activities
begun



Nuclear Materials and Facility Stabilization

Milestone TPA-M-92

IAMIT Meeting June 25, 2002 Ecology Program Manager- FW Bond
Tri-Party Agreement DOE-RL Program Manager- DT Evans
Quarterly Milestone Review Report FH Environmental Sponsor-DH Vu



Milestone M-92-00 Interim Milestones and
Target Dates

Milestone Description Target Date Status

M-92-00 Complete acqui.sitlon of new facpfies, modification of existing fadlitles, and/or modification of TBD TBD
planned facilities necessary for the storage, treatrnent/prooessing, and disposal of Hanford Site
cesium and strontium capsules (Cs/Sr), bulk sodium (Na), and 300 Area Special Case Waste
(SCW)•

M-92-01 Complete conmerdal disposition and/or acquisition of new facilities, modification of existing 12/31/09 On
faciifties, and/or modification of planned faciiiUes necessary for sibewide consolidation and schedule
storage prior to commercial use or treatment and/or repadcaging by DOETWRS.

M-92-05 Indusbn of Hanford Site Cs/Sr "treatrnent and/or repadmging parame0eis" in DOE 7WRS Phase 6/30/03 Reported
II Request for Proposals (treatment and/or repadkaging of all remaining Cs/Sr). elsewhere

MX-92-06- Complete commercial dispasitiort and/or acquisitbn of new fadlitles, moditicatfon of exdstlng 12/31/01 Complete
TOl facilities, and/or modiflcation of planned fadlitles neoessary for the storage,

treatment/processing, and disposal/dispositlon of all Hanford Site U.

Complete the disposal/disposidon of -5 metric bons of UOZ source materials located in the 300
Area Fuels Supply Shutdown Facilities and source material located In 325 and 2718-E and
complete the disposition of -235 metric tons of uranium billets located in the 300 Area.

MX-92-06- Complete the dispoeal/dtsposidon of -135 meUic tons of un-irradiated conmrrdnahed fuel located 9/30/06 On
T02 In the 300 Area and 5 metric tons of ndsc U source material located In all 300 and 200 Area Schedule

Fuel Supply ShuOdown (FSS) Fadlities, and complete the disposal/disposi6ion of -825 metric
tons of un-irradiabarl fuel source materials located in the 300 Area FSS Fadlitles.

M-92-09 Complebe acquisition of new facilities, modification of existing facilities, and/or modification of
planned facilities neoessary for the storage, treatrnent/pnxassing, and disposal of Hanford Site In Abeyance Change
sodium Request

M-92-10 Sulxnit Hanford Site Sodium Project Management Plan (PMP) to Ecology pursuant to Agreement Change
Action Plan Section 11.5. In Abeyance Request



Milestone M-92-00 Interim Milestones and
Target Dates (contrd)

Milestone Descriplion Target Date Status

MXA2-11TOS Cpmplehe disposition options for all Hanford non-rddloaCdve sodium. 9/30/04
On schedule

M-92-12 Complete acquisition of new facilities, modification of edsting facilities, and/or modification 9/30/06 On schedule
of planned fadlitks necessary for aonsolidabed storage, prior to disposal of Hanford Site
300 Area SCW and materials.

M-92-13 Submit 300 Area SGW PMP to Ecology pursuant to Agreement Iktion Plan, Section 11.5. 9/30/00 Complete

M-92-14 Complete removal and transFer, and Initiate storage of Phase I 300 Area SCW and 9/30/02 Complete
materials. Phase I inventory will consist of, at minimum, one-third the total curie content of
a11300 Area SCW.

M-92-15 Complete rerrwAW and transfer, and initiabe storageo€Phe II 300 Area SCW and 9/30/04 Complete
materials. Phase II inventory will consist of, at minimum, ha1P the remaining curie content
of 300 Area SCW.

M-92-16 Complete removal and transfer and Initiate s6orage of Phase III 300 Area SCW and 9/30/06 On schedule
materials.



Program Manager's Assessment
since last quarterly review

r Environmental - Excellent
• No negative environmental impacts or issues have arisen

out of the storage and/or handling, packaging, or
transportation of the Special Case Waste (SCW) inventory

r Safety - Excellent
• No negative safety impacts or issues have arisen out of the

storage and/or handling, packaging, or transportation of
the SCW inventory

r Budget - Excellent
• Key milestone M-92 activities are being completed within

budget



Program Manager's Assessment (contd)
since last quarterly review

^ Schedule - Good
9 MX-92-06-T02

# Awaiting approval of Solid Waste ES to complete disposition of 825 tons of
uranium remaining in 300 Area

* M-92-09 and M-92-10
^ A draft change request has been submitted to reinstate these milestones

with revised due dates

9 MX-92-11-T01
^ All small diameter sodium wetted piping has been cut up and packaged for
shipment to the offsite treatment facility

^ An exemption has been requested from Department of Transportation to
allow shipment of the cold trap vessel to the offsite treatment facility

^ M-92-16
• The 327 facility continued collecting and packaging SCW comprised of

metallurgical specimens removed from the Dry Storage Carrousel and
Legacy Waste Buckets from hot cells

• Completed radiological characterization of the 340 Tank Vaults
• All PNNL's SCW inventory disposed in compliant facility on March 28, 2002



Significant Planned Actions
next three months

r M-92-09 and M-92-10
s Negotiations are in progress on FFTF milestones and are expected to

also yield agreement on new dates for reinstatement of these
milestones.

4r MX-92-11-TO1
+• Solicit contract bids for cleaning the sodium residuals from 3718M

storage tank and 337B Composite Reactor Component Test Activity
(CRCTA) vessel. The contract will be for conversion of the residuals
to useable caustic; final rinsing and drying of the vessels will be self-
performed.

• Ship small diameter piping to an offsite treatment center.
• Prepare the cold trap for shipment to an offsite treatment center.

Ar M-92-16
• Continue collecting and packaging SCW comprised of metallurgical

specimens removed from the Dry Storage Carrousel and Legacy
Waste Buckets from hot cells at the 327 Facility



Project Summary

r M-92-05: Milestone is covered in ORP Milestone Review

+r MX-92-06-T02: On schedule

r M-92-09: Negotiating draft change request

r M-92-10: Negotiating draft change request

r MX-92-11-T01: On schedule

4r M-92-15: Complete - letter of completion sent to Ecology

on December 18, 2001

or M-92-16: On schedule.
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ENVIRONMENTAL RESTORATION PROJECT

RIVER CORRIDOR
FY 2002 TPA MILESTONE SUMMARY

(Major & Interim Milestones)

Status as of., May 31, 2002

Forecast! Com kted Forecast
PBS Milestone Title Compiiance Actual Ahead On Ahead On Behind Unrecov

Date Date Schedule Schedule Schedule Schedule Schedule erable Deleted

RC01 M-16-OOF Eeb66hDalelnrCmpbSOndM100AteeRenrtlWAdkns 12!312001 12131!l001(A) x

bWSlos.oRD4puqEOnComp.tlBv:Pma.a^.dP.dt.perorn.oerl.x^Nqme
RS02 M-93-12' Mwt EIbtlM and 60dwK Appuadi to Ft]S ROD SebcbG AMmNM 0228/2002 X

CmqbhRSirftimenABerJdid5lLiqiidWWSSBSSN100AG7.eG2.-DR . . .... .

RC01 M-18-2BB
1, -0R-2, rtl lai-1 OW end Prxeas EIIYrnt Plpaiw b 100-0R-1, -0R-2, end -

03131/2002 12/11l1001(A) X

(

FOt-1 OUs. Cm^pbb RereOeldon d35lJquld WaYe Sbs in 100aC.1, -0R-1, -DR
2.end4Mt-1 OUaasDeemedlnRORIRAWPbr100Ana

_..____ _.... _ _.._ . ._. . ..
_ _. _ _ ....

..

.. __ ._. ..____. . ._ _ - _ . _.
RC01 M-15-41B - VM5®Sm PacJmOebr.WJaasland800•23WmmbSloesfcr

03ld12002

__

11ld02W1(A)

_

X

. .. . .

_ __ . ' _

.

A

. Appronad
. _ .. ._..^..__ ... . _ _ . _ . __ _._ _ _ _

.. .. . _RC02 M-1e-03A Es1ah4A Dele (or Cunpktlm of 3o0 A(as Renedd Ad,ma 053N2002 0413OrL002(A) X I ^

... .. . ..RC01 M-03-OB Campbb Removel AcSm Wak PWJS&M Pln for B Rexiv OflrsOROD2 061212002 7C

RC02 M-16-03G Establish an F1iDF SleOYq Arsa 1M b Reedy to Rs.dre Dnmrctl WaeOe Ban e'
o8rdM1002 04HW2002(A) x

...

4 BwMI GiwM In AaoNrne rih ®^ ERDF ROD Amendnbnt ^

RC01 M-1e-41C Convists, Medea wed RSptlgdJAJarsaid5U0-2aWaeb35as. RsvapetNbn - TBD 12H42001(A) xM omw tluM1q tlrln6wY9 PIweV s4m.

RC01
.^.._

M8144' bRebNsao®sBmdRamdN^q8upbsReeclorDbpaWmSdedAea 08r.1tl'l003 W7ddr2002(A) X

RD01 M9115 CanpkM NeOotlMm of RwmYiq SupM Rexlor ObpwMm StlmdWes 120312003 04ld0/200Q(A) X

TOTALFY2002ERRherCortldwTPAMBestotNs 10 7 1 1 0 0 0 1

'1F1641C, MR414, aitl MAy15 rMa dtlyavninbllM Urlws adnpbOM AuYp FY02.
"144312w debltl byTPA d^rpq,ul M4S-01-02 an Apd 30.2002.
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ENVIRONMENTAL RESTORATION PROJECT

River Corridor
TPA Milestone Statistics

(Major & Intadm Milestones)

CompliancaDua _ TotalAeNw MlNstons Compliance Milestone Compllanoa

Date GiP2002 Number Due Data Number Due Data

M-16-00 9/3012018 28. 1164640F(c) 1241101 I 14-1e-50 07/31107

Remedial Design / ( M-16-008) 8M8-268(C) 03/31/02 M-16-54 07/31/08

Remedial Action M-18-116(C) 03/3//D2 I M-18-49 12I31I08

M-16-03A(C) 089002 14-1e-56 12/31/08

M-18-07G(C) 0430/02 I 14-16-01 12/31/08

14-18-10A 08101103 14-18-52 07131/09
14-18-03 11130103 i 14-18-64 09130/10
M-18-03H 12131103 14-15.51 12131I10
M-16-26E 09130104 ^ M-18-47 - 12/31/11

14-10-138 10/29I04 M-16-53 12/31112

M-18-28F 02128105 I 14-18-58 12/31/12
M-16-48 07/31105 14-18-62 12/31112
14-18-08 08130N5 M-1840A 12/31112

M-18-48 07/31Po6 14-16-0011 09I30118
M-1845 12/31/05 M-10d1C(C) TBD

M.16-60 12/31/08 M-16-031 TBD

M-70-00 7/0111996(A) 0
ERDF Operational Ma0-00

M-93-00 TBD 12 M-934e 95130192 M-93-18 12/31105

Reactors on River (M-93-00) 11493-14(C) 0890403 M-93-23 07131106

Final Disposition M-93-18 0Vj0/09 M-93-24 091306
MJ3-15(C) 12/JU07 M-93-19 06/30109

M-93-11 09/30104 M-93-22 08/90/11
M-113-17 12/31104 ^ 14-9320 09/30/12
M-93-25 09I30/05 M-93-00 TBD

M-94-00 9/3012018 4 ,M-9w1 11/39m3
300AreaSurplua (M-94-00) A4-91-04 08/30I05 i

Facilities Disposl5on M-41-03 09/30I10 . ,
M44-00 09130M8

TOTAL ACTIVE MILESTONES 42 8-- MILESTONES COMPLETED IN FY02 (C)

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC RIVER CORRIDOR TPA CHANGE REQUESTS (March 2002 - May 2002)

M-16-01-05
100 Area

Remedial Actions

M-18-01-06
300 Area

Remedial Actions

This change request established a data for completion of all 100 Area intedm remedial
aNons as requlredby M-16-00P (eNab9shhsd 12 new Intedm mllestones), modified M-18-
g0A milestone tlesaip8on and date, and deleted a1-1"1 (Complete 100 N Area D&D -
T60). Addtdonally, It aligned the M-18 aerles milestones for completion of 100 Area
remedial actions by 2012. New milestones Include:

M-18-45 -112131/06) Complete InarrHrt Remedial Action for 100 B/C Area

M-16-46 -(71311061 Initlate Remedlal Actions for Remaining Waste Sites for 100 D Area

M-16-47 -112131M 11 Complete Interim Remedial Actions for 100 D Area

M-16-48 -(7131/05) Inidate Remedial Actions for Remaining Waste Sites for 100 F Area

M-16JI9 -(12131/88) Complete Interim Remedlal Actions for 100 F Area

M-16-50 -17I31I071 IniBate Remedial Actions for Remalning Waste Sites for 100 H Area

M-18a1 -(12I31/101 Complete Interim Ramedial Actions for 100 H Area

M-16-52 -(71311091 Initiate Response Actions for Remalning Waste Sites for 100 K Area

M-18d3 -112131M21 Complete Interim Response Actions for 100 K Area

M-18-54 -(7/31108) Initiate Response Actions for Remalning Waste Sites for 100 N Area

M-16-55 -1121311121 Complete Interim Response Actions for 100 N Area

M-16-b6 •(12/31/08) Complete Interim Remedtel AcSons for 100-IU-2 and 100-IU-6

This ahange request established a date for completbn of all 300 Area Interim remedial
soibrre as required by M-18-03A (estatrlished 8 new ER Interim milestones) and nad8kd
the M-16-00B milestone description and date. New milestones Include:

M-16-80 - t12l31/081 Canplete Interim Remedial Actions for at Least 3 o(8ie Following
Hgh Environmental Prkdty 300-FF-2 Waste SBea (318-0, 818-2, 618-3, 618-5, and 618-7)
and Complete Confirmatory SampOng of 300-FF-2 Candidate SBes 300-7 and 300-9

M-16-81 -(1213U081 Complete Interim Remedial Actions for Remalning High
Environmental Pdority 30D-FF-2 Waste Sites (316-4, 618-2, 618-3, 818-5, and 618-7)

M-1e42 -112I31M21 Complete Inqrim Remedial Actlons for 81e FoOowOp 300-FF-2
Waste Sltes: 300-0, 300-18, 300-Vr8, 3184, 800-47, 800-259, 818-2, 618-3, 6185, 618-
7, 818-5, and 618-13 (see Table 1 in TPA CR M-16-01-06)

M•18:83. ( 11I3an031 Submit e Schedule and TPA Milestones to Complete Interim
Remedel Aotlons for the Fol lowing 300-FF-2 Waste Use (300-259, 303-M SA, 303-M
UOF, UPR-300-46, UPR-300-17, and 618-1) and Confirmatory Sampling of the Following

^=-..:.800-FF-2 CanrBdate SBes (3000.109, 300-110, and 333 ESHWSA) (see Tatlle 2 In TPA
CR M-16-01-06) .. . .

M-18-86 -1g1301101 Complete Interim RemstOal Actions for the Following 300-FF-2
Was1e SBea (300-259, 303-M SA, 303-M UOF, UPR-300-46, UPR-300-17, and 618-1)
(aae Tabk 2 In TPA CR M-16-01-06)

M-1846 -(8/301051 SutanB a Schedule and TPA Mlleetonea to Complete Interim
Remr9al Actions for the 300-FF-2 Waste Sites and C,onBmwtory Sampling of 300-FF-2
Candidate Sites Inside the Fence

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC RIVER CORRIDOR TPA CHANGE REQUESTS (March 2002 - May 2002)

M-93-01-02
100 Area

Surplus Reactors

M•9401-01
300 Area

Surplus Facilities

This change request provides the overall framework for disposi0on of the 100 Area

surplus reactors: Ten new Intedm milestones were established. Three milestones were

deleted: M-93-10 (Submit F Reactor S&M Plan), M4342 (Issue DR Reactor Competitive
Procurement Package), and M-93-21-T7 (Complete 105-(W Reactor ISS). M-93-11 date
was modi8ed. This change aligns the M-93 milestones with the ob)enOve for reactor ISS
to be completed by 2012. New milestones Include:

M-93-06 - f6130/021 Complete Removal Action Work Plan/S&M Plan for B Reactor

M-93-16 - I9I30/031 Complete 105-DR Reactor Interim Safe Storage

M-93-07 -1121311041 Complete 105-D Reactor Interim Safe Storage

M-93-18 -1121311051 Complete 106-H Reactor Interim Safe Storage

M-93-09 -191301091 Submit to EPA and Ecology the 105A 09-N Reactor ISS Design
Report

M-03d0 .191301121 Complete 105-N Reactor Interim Safe Storage

M-93-22 -(9/30N1) Complete 105-KE and 1054(W Reactor Interim Safe Storage

M-93@3-171311081 Submit Engineedng EvaluatkmlCost Anaysis for KEA(W Reactor
ISS

M-93-24 -191301061 Submit Engineering EvaluaOonlCost Analysis tor N Reactor ISS

MA3-25 -19130/0A Submit an Engineering Evaluation of the Final Reactor Disposltbn

to EPA and Ecology

'This change request provides the overall framework for disposition of the 300 Area surplus
tse910es. Four new ER InteAm milestones were established. This change a0gns the M-94

milestones with the objective for 300 Area surplus facility disposition to be completed by
2018. New milestones Include:

M-94-00 - l9/3g1181 Complete Dispos8lwi of 300 Area Surplus Facilities

M-94-01 - 111I3g/031 Submit a Schedule and TPA Milestones to Complete Disposition of the

Following Surplus Facilities: 303M, 332, 333, 334, 334A, 3221, 3222, 3223, 3224, 3225, 324,

3248, 327 (see TPA CR M-94-01-01, Table 1)

M-94-03 - l9f30I101 Complete Disposition of the Following Surplus Facilities: 303M, 332,

333, 334, 334A, 3221. 3222, 3223, 3224, 3225, 324, 324B, 327 (see TPA CR M-94-01-01,

Table 1)

M-94-04 -181301051 Submit s Schedule and TPA Milestones to Complete Disposition of

Surplus FadliOes In 300 Area and Identify 300 Area FadllBes and Associated WasteSRes

that will Remain Past M-94-00 Data (9/30/2018)

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

General (M-16-OOF, M-16-03A, M-93-14, M-93-15)

Four River Corridor (100 and 300 Area) TPA
change packages were approved by the Tri-Parties
on April 30. Approval of these change packages
marked a significant accomplishment that
establishes an accelerated cleanup and facility
disposition schedule for the Hanford Site river
corridor area.

Remedial Action (M-16-03G)

Steady progress continues on 100 B/C Area
pipeline remediation. During March, potholes were
dug to determine the exact location of two pipelines.
Contamination was encountered in the potholes,
which indicates contamination may be present all
along these pipelines. Four potholes and three
trenches were also excavated In the i iE-8-1 and
118-B-3 burial grounds in support of the 100 B/C.
burial ground design. In May, backfill operations
were completed for thefhree outfall structur.es.

In the 100 F Area, excavation activities progressed
at several pipeline and waste sites. Variance .
sampling has been completed for 40% of the ash
pit. Significant waste minimization opportunities are
being reafized for the ash pit remediation. Through
May, six CVPs have been compieted during FY02
for 100 F Area waste sftes.

In the 100 N Area, a bonded fiber matrix was
applied over newly excavated areas for long-term
minimization of wind erosion and contamination
spread. Excavation and loadout activities at the
116-N-1 trench will be the primary focus through
mid-June. Soil blending continues to maintain the
ERDF waste acceptance criteria.

The ERDF waste staging area was ready to accept
618-4 burial ground waste drums on April 10, which
satisfied completion of TPA Milestone M-16-03G
(due September 30) more than five months ahead
of schedule. The first drum shipment from the
618-4 burial ground to ERDF occurred on April 17.

Through May, 357 drums containing uranium chips
or uranium oxide had been shipped to ERDF for
interim staging.

Through May, 418,284 tons of waste were disposed
in ERDF during FY02,.which Is about 5% behind
the plan mainiy due to inciement weather. Full
recovery is expected. Since ERDF began
operations In July 1996, a total of 3,571,585 tons of
waste have been disposed In ERDF.

ERDF Transportation Team has driven 6.1 million
miles without an at-fauit accident, and ERDF
Disposal personnel have worked more than 6 years
(73 months) without a lost-time accident.

Reactor ISS (M-93-16)

The F Reactor fuel storage basin (FS8)till removal
was completed on April 24. Through May, 15 spent
nuclear fuel (SNF) elements and onepartial SNF
element were discovered during the FSB
excavation. AII elements were shipped to K Basin.
Excavation of the east and west transfer pits was
also completed.

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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DumpingContaminated Soil for
Addltlonal Mixing arthe 116-N-1 Trench

DenroNehinp 424MCh fteMforced
Gonpete Pipea at 100 F Area

Placing 95-gallon Drum Into B-25 Box
at 616-4 Budal Ground (300 Area)



ERC RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

Groundwater Remediation (M-16-27C)

The structural steel roof section for Zone 1 of DR
Reactor was assembled on the ground and then
lifted into place on May 30. DR Reactor interim
safe storage (ISS) is planned to be completed this
fiscal, year.

At D Reactor, below-grade pourbacks in Area 2
(valve pit/supply fan room areas) and Area 3 (fan
rooms/exhaust plenum areas) were completed in
April. During May, demolition of the fuel transfer

bav was also comDleted.

At H Reactor, above-grade demolition of the FSB
and transfer bay was completed. The readiness
assessment for the first phase of the FSB cleanout
was completed on May 9. The project is ready to
proceed with fill removal down to the top of the
stem walls.

Surveillance and Maintenance (M-93-06)

The B Reactor hazards mitigation removal action

work plan was reviewed by RL and the regulators.
Completion of the plan Is expected by mid-June.

Mobilization for the 100 Area asbestos abatement
work was initiated in May.

Drilling was completed for the In Situ Redox
Manipulation ( ISRM) Phase III barrier wells in
March. A total of 17 wells were Installed, as
planned. Well chemical Injections were also
initiated in March and are nearing completion. The
regulators agreed to extend ISRM Phase III TPA
Milestone M-16-27C (due September 30, 2002) to
June 30, 2003. The extension will allow for further
evaluation of barrier effectiveness in capturing
hexavalent chromium, plume concentration and
mitigation anomalies, and changing aquifer
conditions encountered during construction. The
Explanation of Significant Difference (ESD) and
change request aNln final reviews.

CERCLA upgra
100-HR-3 and 1

completed for the

The three groundwater pump and treat systems
(100-HR-3, 100-KR-4, 100-NR-2) operated above
the planned 90% availability. Since system
inception, these three pump and treat systems have
processed over 3.4 billion liters of groundwater,
removing approximately 299 kilograms of chromium
and 1.2 curies of strontium.

EnJronmental Restoration TPA Quarterly Review (3/02 - 5/02)
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First Sectlan of Roof Lifted
Into Place at DR Reactor

ERC Technical Staff Monitaing ISRM
InjecBons in the 100 D Area

D Reactor Fuel Storage Basin Demolition

Extraction Well to Enhance 100-HR-3 Pump & Treat



ERC RIVER CORRIDOR ISSUES

. 100 N Area Remediation: Results of residual radioactivity (RESRAD) modeling performed
using borehole data for the 116-N-1 crib and trench indicate that the site will not attain
groundwater remedial action objectives (RAOs) following excavation. The results indicate that
the lowest vadose zone layer contributes contaminants at levels above the RAOs.

Strategy/Status: Ecology has sent RL a letter requesting an updated plan to identify the path
forward for site remediation options. A plan is currently being developed.

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC RIVER CORRIDOR PERFORMANCE SUMMARY

RIVER CORRIDOR

FY 2002 ERC PBS Performance Summary
FYTD May 2002

B CVV5
• •

EAC

68.776 1 70 558 49 838 47 099 45 681 -2 739 5.5% 1 418 3.0% 70715
9.444 10 , 336 4 878 4,238 4,134 -640 -13.1% 104 2.5% 10 ,276
24259 28 , 011 16 985 16 778 16,130 -187 -1.1% 648 3.9% 27 375

102 479 108 ,903 71 681 88 115 85 945 -3 588 -5.0% 2170 - 3.2% 108 , 366

71 79 24 25 16 1 4.2% 9 36.0% 78

71 79 24 25 18 1 4.2% 9 36.0% 78

• 102,550 108,982 71,705 68,140 65,961 -3,565 5.0% 2179 3.2% 108,444

Schedule Variance Summary:

Through May, the ER River Corridor scope is $3.6M (-5.0%) behind schedule. The negative schedule
variance Is attributed to delay of subcontractor key document submittals for DR Reactor SSE work,

additional SNF elements encountered during F Reactor FSB excavation, delay in 618-4 burial ground

mobilization/readiness assessment, and late arrival of resin for groundwater pump and treat systems.

Recovery schedules for DR and F Reactor work have been implemented, and recovery is expected by

fiscal year-end. Remediation of the 618-4 burial ground has been initiated, and recovery of excavation

activities is expected by the end of July. Resin shipment was received In June.

Cost Variance Summary:

At the end of May, the ER River Corridor scope is $2.2M (+3.2%) under cost. The positive cost variance
Is attributed to lower labor and sampling costs at 100 F and 100 B/C remediation sites, planned ERDF
overtime not used due to weather curtailments, lower labor and material costs for S&M herbicide
application, and reactor ISS downtime offsets due to weather curtailment and equipment repairs.

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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ENVIRONMENTAL RESTORATION PROJECT

CENTRAL PLATEAU
FY 2002 TPA MILESTONE SUMMARY

(Major & Interim Milestones)

Status as of., June 5, 2002

ForecasN Completed Forecast

PBS Milestone Tk(e Compliance Actual Ahead On Ahead On Behind Unrecov
p e Date Schedule Schedule Schedule Schedule Schedule erab)e Deleted

RC01 W16278 CnmpbM 100+IR-3 Phase 11, ISRM BenMr Emqaaxment 121312001 11202001(A) X.

CP01 M-13-28 Subme PMMiYUMDrgerdo-l8ch Ptacess Wasb Group (200-P1N-1) Work Plan
. ..

12/812001 12262001(A) . .. X. . .. . ,
•_

C11,01 d-13-00L

. ...

SuEni 3 200 NPL RYFS (RFI/CAIS) Work Ple,
. . _ . . ._. . . -

12012001 12282001(A)
.._

X
. : _ ._.. .._. _

3803 M42453 MsWTwo(2)AddtlmalWdsetSSTWMATX-TV

.. . ..

121312001

.

171Ofl2001(A)
..

X

SS03 M-244% InWaOne(1)AddftlonalWeINSSTWMAT . . 12/312001 101182001(A) X

SS03 t.1-2455 trrW Two (2) AEEYIma1 WNS N SST WMA SSX 121d12001 11A82001(A) X: {

3S03 M-24-00l.1
_ __.
d R

.__.

^^0W^ ab ot Up to 50 M Cekndar Vear...installNCRA 12/312001 11/082001(A) X .-...^i

RC01 G1011 ime NrJad She WaW 1Aeru0emem Unit Repat 01!l12002 01212002(A) (TPA Commihnent mileslOne not inc!ueed in total cuunt)

'
Cumpleb U pbnd/Z OkIr Caokg Water Gmup Fldd Work Through Sempk

^ ^ ( ^ xCPO7 h41540A
CWeatlmanaAnayeb(20.CWfi) ..i„I _.

J0(L00209 .
_...._ _ ... :.. ._ . . . _ .

CPO1 hF15-428• SIAni 200-TW-21X11kaR A RemediN Investigatlan Report to EcdupP 0af302002 x

RC01 Mt-11427C' Cpnp4b1a0Jttt-3Phne10.19RMBankrEnqlncanaY . 09/3a12002 i oard02003 X 1

TOTAL FY 2002 ER Central Plateau TPA Milestones 10 7 0 0 0 0 1 2

on.lure5.2002.

'^I4/62rC-RepYb^hMapeetlb^MdMUbnatla4toafdOiW. Ad^spe2pwtYbehqpepmeE.^
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ENVIRONMENTAL RESTORATION PROJECT

Central Plateau
TPA Milestone Statistics

(Major & Interim Milestones)

Compl4ncsDus TotalAeOvw MlNstons Compliance Milestone Compllancs
Dsh ®O1ll2002 • Numbsr Dus Dati Number Duf Date

M-13-00 12131/2004 3 Ar-13-2e(c) 12n1ro1
SuDmit Work Plane for (M-13-000) M43-OOL(C) 12031q1

RFI/CMS or RIIFS Studies M-13300M ^12131102
M-13-OON 12131103
M-13-000 12/31114

M-15-00 12/31/2008 13 M-1541B 1013o1v2 M-15-40C 10/31104
Site Investlga0ons I (M-15-00) M•16-SOA 03/31I03 M-15-39C 11130/06
FeasibiMty Studies M-16409 06/31/03 M-1643C 12I3 V05

M-15-47 00I30103 M-15-OOC 12/31/08
14-16-39A 09/30103 M-15-00 12131I11S
M-15-41C 03r31/04
M-15398 06131/04
M-16-438 0850/04

M-16-00 9/30/2024 2 a1-1e-27e(C) 12n1ro1
Remedial Design I - (M-1e-00) M-18-27C 09I30I02
Remedial Action M-18-00 09I30124

M-20-00 12/31 /2008 4 M-20-39 11130105
Submit Closure Plans for (M-20-006) M-2033 12/31/O6

AII RCRA TSD Units (Shared with FH) M-2054 12I31I08
M-20-008 12f3V08

M-24-00 Annually 5 r-2443(C) 12n1A1
RCRA Groundwater M-24-S4(C) 12/31N1

Monitoring Nd4l5(C) 1201/01
M-2400A1(C) 12/J1101 I
M-24-00N 12/31/02
M-24-000 12/31/03 I
M-24-OOP 12131/04 ) ..
M-24-000 12/31I05 I .
M-24-OOR 12131108

TOTAL ACTIVE MILESTONES 27 7 - MILESTONES COMPLETED IN FY02 (C)
IntlWM TPA QMIpM IpWW sppOVM On ,Nne 3,1WL.

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC CENTRAL PLATEAU TPA CHANGE REQUESTS (March 2002 - May 2002*)
• 200 Area Central Plateau change packages were approved on June 5, 2002 and are Included below.

M-13-02-01
200 Area

M-13 Work Plans
Aooroved - 6/5/02

M-15-02-01
200 Area

M-15 RI/FS Studies
Aporoved - 6/5/02

For the 200 Area remedlation activities, a streamlining of the RI/FS process was approved to

establish a remedial decision framework at the major waste category level Instead of the Individual

OU level. This change request accelerates the timetable to complete delivery of remaining work

plans and also reflects fewer work plans to cover the same scope (M-13-OOP was deleted).

For the 200 Area remediation activities, a streamlining of the RI/FS process was approved to

establish a remedial decision framework at the major waste category level instead of the

Individual OU level. This change request maintains the same timetable to complete RI/FS

studies. Changes include establishing two milestones that support the 200-PW-2 OU RI/FS

and one milestone to submit a Proposed Plan for remediatlon at a high-risk waste site. Other

changes also Include clarifications, consolidation, and deletions of some existing TPA

milestonesttarget dates.

- New Milestones:

M-15-435 - BI30/04 Submit 200-PW-2 OU RI Report InGuding PastPradice Waste Sites in

the 200-PW-4 General Process Waste Group
M-15-43C -12/31105 Submlt 200-PW-2 OU Feasibility Study and Proposed Plan/Proposed

RCRA Permit Modification InGuding Past Practice Waste Sites In the 200-PW-4 General

Process Waste Group

M-1547 -6/30/03 Submit a Proposed Plan to EPA and/or Ecology to Conduct Remedial

Action(s) for Source Control at High-Risk Waste Site(s) Which Includes an Engineering
Evaluation of an Engineered Surface Barrier

Deleted Milestones:

M-15-02E-T3. -T4. -T5. -T6. -T7 - Remedia0on actlvi0es for 200-SP-1 OU.

M4 - Complete 200-CW-5 U Pond/Z Ditches Cooling Water Group Field Work

M-15-42B - Submit 200-TW-2 OU Draft A RI Report to Ecology
M-1 542C - Submit 200-TW-2 OU Draft A PS and Draft A Proposed PIanlProposed Permit

Modification to Ecology

Thla change request extends closure plan submittal dates to coincide with feasibility study
completion dates. Two milestones were deleted: M-20-52 (Submit 216-A-37-1 Crib

M-20-02-01 ClosurelPoatdosure Plan) and M-20-53 (Submit 207-A Retention Basin Closure/Postdosure Plan)
200 Area because these plans were added to existing milestones. One new ER milestone was established:

M-20 Closure Plans
Aooroved - 615/02 M-20-008 112/31/081 - Submit Closure/Postclosure Plans for 216-A-10, 216-A-368, 216-A-37-1,

207-A South Retention Basin, 216-5-10 Pond, 216-S Ditch, 241-CX-70, 241-CX-71, and 241-CX-
72

M-16-02-01
200 Area

Non-Tank Fann RA

This change request modifies the M-16-00 description and extends the non-tank farm remedial
action completion date to coincide with single-shell tank farm closure (M-45-00).

Environmental Restoration TPA Quarterly Review (3102 - 5/02)
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ERC CENTRAL PLATEAU TPA CHANGE REQUESTS (March 2002 - May 2007 )

Proposed ERC Central Plateau TPA Change Requests

^
^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ - 1,

This change request proposes adding two Intedm milestones to Implement ^

M-15-01-03• additional LOperable Unit Remedial ^

200-LW-1 Stdproces

RIIFS Studies 40
dP e

1 M-15-48A ( 10/31105 - Submit 200-LW-1 OU Remedial Investigation I
roooset o Report, Including the Past Practice Waste Sites in the 2c0-LW-2 200 Area ^

Chemical Laboratory Group I

rA45d88 ( 09/301061 - Submit 200-LW-1 OU Feasibility Study and
^ Proposed Plan/Proposed Permit Modification, Including the Past Practice

, . ^ Waste Sites In the 200-LW-2 200 Area Chemical Laboratory Group

11%

t4 :lS• ^^ f .^ ^. .. /^.^. ^ .. .. . . ..
^

'*.This change request proposes adding two Interim milestones toimplement
additional

^o/OFeas$blloity Studyproces^perable
Unit Remedial

F
Investlgatlo

200-MWr1 0%
t. RIIFS Studies d M•15-44A 112131/05) - Submit 200-MW-1 OU Remedial Investigation

Prooosed Report

M45-44e 112/31/061 - Submit 200-MW-1 OU Feasibility Study and
^ Proposed Plan

{

V ^. - - - - - - - - - - - - -..^^^

This change request proposes adding two intedm milestones to Implement

M-15-01-05' t additional activities for the 200-PW-1 Operable Unit Remedial

200-PW-1 Investlgatlon/Feasibility Study process:

Rl/FS Studies 6'
P 0

1 M-1545A 106/30/051 - Submit 200-PW-1 OU Remedial Investigation
t roposed * 1 Report Including the Past Practice Waste Sites in the 200-PW-3 Otganic-

Rich Process Waste Group and 200-PW-6 Plutonium-Rich Process Waste
Group

I M-154513 (03/31/061 - Submit 200-PW-1 OU Feasibility Study and
Proposed Plan Including the Pest Practice Waste Sites In the 200-PW.3
Orgaik-Rlch Process Waste Group and 200-PW-6 Plutonlum-Rich
Processs Waste Group

' These proposed milestones will be modMed and resubmitted to align with similar change requests established
during Central Plateau TPA negotiations.

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC CENTRAL PLATEAU PROJECT ACCOMPLISHMENTS

Transition

Central Plateau Transition Plan implementation
continued with BHI non-manual employees
responding by May 10 to employment offers from
FH, final preparations for early transition of B Plant
and PUREX, and project and functional discussions
and information exchanges.

200 Area Remediatlon (M-13, M-15, M-20, M-16-00)

Four Central Plateau TPA change packages were
approved by the Tri-Parties on June 5. Approval of
these change packages marked a significant
accomplishment that establishes commitments for
accelerated cleanup schedules for the 200 Area
non-tank farm operable units at the Hanford Site.

During May, drilling, sampling, geophysical logging
and decommissioning activities were completed for
the 216>Z-11 nharacterization borehole in the
200-CW-5 operable unit (U pond/Z ditches cooling
water waste groups).- Soil vapor sampling of the
burial ground vent in the 200-PW-1 operable unit
(plutonium/organic-rich process waste group) was
also completed.

The 200-MW-1 operable unit (miscellaneous waste
group) Rev. 0 work plan was transmitted to RL for
approval and subsequent transmittal to the
regulators. Several other operable unit work plans
are in various stages of review/completion.

Groundwater Remediation

In March, two draft sampling and analysis plans
were delivered to the regulators that outline the
proposed FY03 groundwater monitoring network for
the 200-UP-1 and 200-PW-1 operable units.

The two Central Plateau groundwater pump and
treat systems (200-UP-1, 200-ZP-1) continued
operation above the planned 90% availability.
Since system inception, these two pump and treat
systems have processed approximately 2.4 billion

liters of groundwater. To date; approximately 6,567
kilograms of carbon tetrachioride have been
removed by 200-ZP-1.

The spring startup of the 200-PW-1 active soil
vapor extraction system was successfully
completed in April.

GroundwaterNadose Zone Integration

The semi-annual (April-September 2001) GWNZ
Integration Project report was delivered to HQ.
Submittal deliverables for this report have been
changed from semi-annual to annual beginning
In FY03.

In March, assembly of the new System Analysis
Capability (SAC) hardware and two realization
shakedown runs were completed. A rerun of the
initial assessment was also Initiated. In May, a draft
of the SAC software user's guide was also
completed for the inventory and transport elements.
This guide will assist in training new users and also
provides documentation required for review and
acceptance of assessment results.

Workshops were held with the regulators to identtfy
groundwater decisions and to discuss the
coordination of groundwater monitoring
requirements of CERCLA, RCRA, and Atomic
Energy Act (AEA).

In March, discussions were held with the
Confederated Tribe of the Umatilla Indian
Reservation regarding the Central Plateau Risk
Framework. In May, a workshop was also held with
the Nez Perce and Yakama Tribes to discuss
various environmental activities.

During May, a meeting was held with the Expert
Panel chair, RL, and ORP to discuss the path
forward for reformatting the Expert Panel.

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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Drill Site (200 East Areal)

Samplers Working with Soil Samples at
216-Z-11 Ditch Borehole (200-CW-5)



ERC CENTRAL PLATEAU PROJECT ACCOMPLISHMENTS

Excavation of the field site and final preparations
were completed for the field experiment in support
of the vadose zone transport field study. Irrigation
activities were also initiated.

233-S Plutonium Concentration Facility

The remaining two process hood vessels were
removed In March. This completes the successful,
early removal of all 15 vessels that was started in
early FY00. This scope (vessel removal) was
originally scheduled for completion in March 2003.

All vessel and miscellaneous piping, tubing, and
conduit have also been removed from the process
hood.

Sixty-eight (68) drums of transuranic waste and 8
standard waste boxes were shipped to the Central
Waste Complex during March, April, May, and
June.

Process cell structural steel and grating have also
been removed from the 233-S facility (accelerated
from the fourth quarter).

Surveillance and Maintenance

On April 8, the B Plant ventilation system was shut
down and isolated to complete the changeout of the
two HEPA pre-fiiters. A full dress mock-up with
communication and remote radiation monitoring
was conducted to refine the procedure and work
practices. Extensive pre-job planning and mock-up
training were credited for the significant ALARA
reduction and shortened execution duration.

The REDOX, U03, U Plant, and 224-B annual roof
Inspections were completed; and the PUREX semi-
annual roof inspection was completed. The B Plant
structural roof surveillance and evaluation were also
completed.

Support was provided for transition of B Plant and
PUREX facilities on June 3 to Fluor Hanford.
Activities inciuded briefings, walkdowns, AB
document orientations, and tours.

The 291-U stack area RARA stabilization was
completed one month ahead of schedule.

The first phase of herbicide/pesticide application
was completed for all Central Plateau vegetated
areas.

The 200 Area asbestos abatement work was
completed one month ahead of schedule.

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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Containment for B-Plant Pre-filter Changeout

Removing Miscellaneoua Piping at 233-S

Getting the 211-S Asbestos
Abatement Job Done Safely



ERC CENTRAL PLATEAU ISSUES

There are no ERC Central Plateau issues at this time.

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC CENTRAL PLATEAU PERFORMANCE SUMMARY

CENTRAL PLATEAU

FY 2002 ERC PBS Performance Summary
FYTD May 2002

($1q

32 863
32, 663 1

25 807
25 . 807

22 817
22.617

22 283
22,283

20,072
20 072

-334
-334

-1.5%
-1.5%

2 211
2 211

.9.9%
9.9%

23 408
23,408

17141 2304 10 769 10,140 9 697 -629 -5.8% 443 4.4% 12 , 001
3 382 7 820 6865 6 208 5 ,848 -657 -9.6% 362 5.8% 7 ,521

20 623 20124 17 834 18 348 15 543 -1,288 -7.3% 805 4.9% 19,522

^ 53,188 45,931 40,251 '38,631 35,615 -1,620 -4.0"/a 3,016 7.8% 42,930

Schedule Variance Summary:

Through May, the ER Central Plateau scope is $1.6M (-4.0%) behind schedule. The negative schedule
variance is attributed to delays in PNNL groundwater modeling and monitoring due to late computer
hardware/software purchase, conflicts in staffing priorities, awaiting outcome of C3T groundwater
strategy; late arrival of SAC computer components which impacted software testing; and science and
technology (S&T) behind schedule due to staff availability and subcontract negotiations. Installation of
modeling hardware has begun, SAC computer assembly is now complete and runs are being initiated,
and staffing resources are being added where possibie. S&T subcontract is now in place, and resources
are being added to compensate for the late start.

Cost Variance Summary:

At the end of May, the ER Central Plateau scope is $3.OM (+7.8%) under cost. The positive cost
variance is attributed.to.Ltiiizing Geoprobe technology deployment instrumentation in lieu of instaiiing
drive casings at U Pond, D&D at 233-S facility performed with less labor and material than planned,
reduction in S&M survey frequency/requirements/equipment, and reduced RARA labor.

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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